
GDAAC Notes for
MODE Technical Team Meeting (4/8/99)

WEEKLY HIGHLIGHTS: --
. PGEOl (~2.1 .O),. PGE02A (LIB subsetter) in progress
. Bi-weekly meeting with MCST very useful (e.g., stack size issued quickly resolved)

WEEKLY PLAN:
. Complete Integration2 of PGEOl, chain test with DPREP
. Take delivery of new version of PGE03
. PGEOl-02-03  in OPS for ORBS and TESS preparation

WORK IN PROGRESS AND FUTURE:
. Status of PGE02 delivery to DAAC?
l Need to work LlB browse product identification with SDST and overall MODIS browse definition.
. ORES for nominal production and distribution of MODIS  and distribution of ASTER expedited data commenced 3/22/99.

ECS-SYSTEM
. Drop 4PY in TS2, TSl and OPS modes

STATUS: YELLOW

PGE Name Delivered Integrated Chained TESS Ops Ready Launch Ready State Notes
PGEOl ~2.1 4lW98 5/B/98 S/20/98  4/22/99 5/99 Expected G
PGE02 ~2.0 l /29/98 3/18/98 5120198 4/22/99 5/99 Expected G
PGE03 ~2.0 WW98 4l27l98 S/20/98  4/22/99 5/99 Expected G
P G E O l  v2.w 3/22/99 4/14/99 5/99 Expected G
PGE02 ~2.1 .f 3/5/99 R ECS ESDT patch pending- db-~~ l- 3 --.- ’
PGE03 ~2.1’ 3/22/99
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